
JOINT ASSEM BLY SCHOOL BOARD FACILITY PLANNING
COM M ITTEE

THE CITY AND BOROUGH OF JUNEAU, ALASKA

JANUARY 13, 2022  12:00 PM
VIRTUAL MEETING ONLY

ZOOM MEETING ONLY HTTPS://JUNEAU.ZOOM.US/J/88056408613 OR: 1-253-
215-8782 WEBINAR ID: 880 5640 8613

I. CALL TO ORDER

II. WELCOME AND INTRODUCTION ROLL CALL

III. APPROVAL OF AGENDA

IV. ITEMS FOR ACTION

V. INFORMATION ITEMS

A. Roles and Responsibilities: Charter Review (13.8 & 13.9)

B. Status of Bond Funded Roof Projects

C. Review Deferred Maintenance List

D. Major Maintenance and Renovation
Marie Drake School
Mendenhall River Elementary School

VI. PUBLIC PARTICIPATION

VII.FUTURE MEETING DATES

VIII.ADJOURNMENT
ADA accommodations available upon request: Please contact the Clerk's office 36 hours prior to any meeting
so arrangements can be made for closed captioning or sign language interpreter services depending on the
meeting format. The Clerk's office telephone number is 586-5278, TDD 586-5351, e-
mail: city.clerk@juneau.org
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From CBJ Charter: 

Section 13.8. Capital improvements. 

(a)  The board shall make recommendations to the assembly concerning the necessity for school construction 
and other capital improvements, site selection, employment of architects, and building plans. The board shall 
submit preliminary plans to the assembly for suggestions before recommending final plans.  

(b)  Decisions by the assembly shall be final in all matters concerning school construction and other capital 
improvements, site selection, employment of architects, and building plans.  

(c)  The assembly shall appoint a four‐man committee from its membership which shall deliberate with the 
board in formulating all plans to be recommended under Section 13.8(a) of this Charter.  

Section 13.9. School maintenance. 

The board, unless specifically transferring such responsibilities to the assembly, shall provide custodial 
services and routine maintenance for school buildings and shall provide employees for these purposes. The 
assembly shall provide major maintenance and all rehabilitation, repair and construction of school buildings.  
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Engineering and Public Works Department 
155 South Seward Street 

Juneau, Alaska 99801 
Telephone: 586-0800   Facsimile: 463-2606 

 
 

 
DATE:  January 7, 2022 
 
TO:  Katie Koester, Director 
  Engineering and Public Works  
    
FROM:  Jeanne Rynne, City Architect 
 
SUBJECT:  Dzantik’i Heeni Middle School Roof Funding Shortfall  
 
Executive Summary 
Three roof projects for Juneau School District were funded for a total of $5 million as part of the $15 million 
General Obligation Bond that passed in October of 2020.  The three schools prioritized for reroofing were 
Sayéik Gastineau Elementary School (partial roof replacement), Riverbend Elementary School, and Dzantik’i 
Heeni Middle School.  The Sayéik Gastineau roof replacement was completed in fall of 2021 below the 
estimated project budget.  Bids opened for Riverbend Elementary School Reroof on December 14, 2021. 
While bids were competitive for today’s market, the low bid was significantly higher than originally estimated 
during the development of the bond package. Consequently, $1.4 million is needed to bid the Dzantik’i Heeni 
Middle School Roof Replacement project.  
 
Background 
The Sayéik Gastineau roof replacement was completed in fall of 2021. Bids opened on March 18, 2021 and 
were very competitive. There were three bidders and the low bid came in 60% below the architect’s estimate. 
Consequently, the project was able to be completed at a total project cost of $1 million. 
 
Bids opened for the Riverbend Elementary School Reroof on December 14, 2021.  In that time, the 
construction market has experienced significant escalation due to supply chain issues related to the COVID19 
pandemic. The construction estimate for Riverbend at the time of the bond development was in the 
neighborhood of $1.6-$1.7 million. The architect’s estimate at 95% complete construction documents was 
$2.8 million.  There were four bidders with the low bid coming in at $2.4 million, approximately 20% below 
the architect’s estimate.  This puts estimated total project costs at $2.9 million for the Riverbend Elementary 
Reroof project. This leaves slightly over $1 million available for the last roof at Dzantik’i Heeni Middle School 
in the $5 million bond program. 
 
Dzantik’i Heeni Middle School Roof project was planned to go to bid in January 2022.  The architect’s 
construction estimate at 95% completion is $1.8 million.  Accounting for total project costs, $2.3 million is 
needed to accomplish this project.  This results in a funding deficit of $1.3 million.  Consequently, this project 
is now on hold. 
 

 
 
JSD has requested this funding shortfall in their FY23 CBJ CIP request. 
 

JSD Reroof Projects

Total Projected Costs 

Original Estimate

Total Projected 

Costs ‐ January 2022 Project Status

GASTINEAU $1,550,000 $1,000,000 Completed

DHMS 1,250,000 $2,361,000 Ready to Bid

RIVERBEND $2,200,000 $2,967,000 Bid Award in Process

Totals $5,000,000 $6,328,000

General Obligation Bond Funding 

October 2020 $5,000,000

Funding Shortfall ($1,328,000)
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JSD Capital Improvement Projects

Deferred Maintenance CIP Projects FY 22 PROJECTED FUND BALANCE as of 11/1/21
Projects to be Prioritized with Remaining Fund Balance

S102-02 (old CIP)  $           3,279 

 S102-05 (new CIP)  $       739,480 

Deferred Maintence Available Funds  $       742,759 

School Project Lead

 Total 
Estimated 

Project Cost  Priorities 1-3 
 Cumulative 

Total Priority Description Status/Notes

DW HVAC monitoring 
system JSD  $         50,000  $         50,000  $         50,000 1

  Draft proposal by contractor.

JDHS Aux gym light 
repair JSD  $         30,000  $         30,000  $         80,000 2

There are no switches for these hi power light so 
they use the circuit breakers as switched, this is 

against code.

MDAS Sprinklers JSD  $         50,000  $         50,000  $       130,000 3
Sprinkler heads in the build are original and well 

past there usable life span

MDAS Exterior Entry 
Improvements CBJ  $       800,000  $       930,000 4

Initial planning and assessment.  Concrete work, 
drainage improvements

This should be higher on the list, 
MD is looking rough

TOTAL  $       930,000  $       130,000 

Variance from Available Funds:  $      (187,241)  $       612,759 

1/7/2022 Page 1
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Future CIP Projects FY23 - FY28

School Project Description Lead  Estimated 
Cost 

Estimate
d Year Priority Notes

RBES Floor Covering Replacement

Issues with floor covering throughout 
facility. Flooring conidition assessment in 
progress.  CBJ  $     1,000,000  FY 23 3

Flooring condition assessment currently in progress. Expect to have 
updated estimate by January 2022.

RBES Gym Floor
Bubbling is occurring in the gym floor 
creating a tripping hazard 3 Part of flooring condition assessment noted above.

JDHS Boiler exhaust stack Replace 4 Exhaust is falling apart

MDAS Paint Exterior Paint Exterior 5
exterior of this building is in horrible shape and requires some 
TLC

RBES DDC Replacement DDC replacement throughout the facility. CBJ  $        546,184 6 These need to be more of a priortiy

FDMS DDC Replacement DDC replacement throughout the facility. CBJ  $        603,888 7 These need to be more of a priortiy

HVES DDC Replacement DDC replacement throughout the facility. CBJ  $        464,030 8 These need to be more of a priortiy

GVES DDC Replacement DDC replacement throughout the facility. CBJ  $        367,500 9 These need to be more of a priortiy

MD LED Retrofit Retrofit/Replace current fixtures to LED JSD 10 Energy saver and reduction of fire hazard.

JDHS Sump Pumps
Replace as noted in 03/2020 Condition 
Survey JSD  $          30,000 11 Two pumps

MRCS Boiler Room Renovation Boiler Replacement CBJ  $        900,000 11
Fall:  planning and design.  
Following summer:  construction 

FDMS Metal Cladding at Fascia
North wall, initial planning and 
assessment CBJ  $        125,000 12

 Cost comparison:  painting vs. metal siding

JDHS Boiler Room Renovation Boiler Replacement CBJ  $     1,471,250 13
Per Assessment report, construction only.  Evaluating option for 
District Heat

MRCS Gym floor replacement Initial planning and assessment. CBJ  $        200,000 14

TMHS/
JDHS Consolidate food storage

Add freezer unit for long term food 
storage to eliminate rental food storage.  
Initial planning. JSD  $          50,000 15 Rental situation stable and adequate.  

DHMS Commons Window Replacement Replace Commons windows. CBJ  $        115,000 17
MRCS Restroom Renovation Upgrade MRCS restrooms JSD  $        600,000 18 Total 1212 sq ft.  Cost approx. $450 sq ft.
DHMS Toilet Partition Replacement Replace toilet partitions. JSD  $          15,000 19
MRCS Carpet Replacement Initial planning and assessment. CBJ  $        475,000 20

FDMS Adair Kennedy Track Surfacing CBJ  $        600,000 21
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DO 
(District 
Office) HVAC

Lack of ventilation: Upstairs is always 
hotter than down and uncomforatable in 
the summer (75+ deg).  Downstairs is too 
cold in the winter (mid 60 deg)  ? 

Building has no ventilation. Building has had several uses over 
time.

JDHS Elevator

Updated estimate 04/02/19.  
Modernization (replace more parts) cost 
estimated at $100,000.  Building has two 
elevators.            100,000 Dan to investigate.

JDHS DDC Replacement
DDC replacement throughout the facility.

CBJ  $     1,950,300 
These need to be more of a priortiy

TMHS DDC Replacement
DDC replacement throughout the facility.

CBJ  $     1,179,234 
These need to be more of a priortiy

All UV Lights in HVAC
UV Lights in HVAC system.

CBJ  $     1,200,000 
If for air purification, may want to consider bi-polar ionization as 
well.

JDHS Secure entryway

Create a secure entryway to contain 
visitors to the school and keep building 
occupants safe in event of an emergency 
situation.

JDHS Cooking class Kitchen upgrade

Cooking classroom is not compliant with 
code requirement, and should be update 
to meet the fire and safety standards.

JDHS Stage Rigging upgrade

Usefull life of equipment is 25 years, 
equipment was installed in 83.  rigging 
equipment should be replaced.

TMHS Cooking class Kitchen upgrade

Cooking classroom is not compliant with 
code requirement, and should be update 
to meet the fire and safety standards.

FDMS Generator Transfer switch
There is generator but no automatic 
transfer switch 

Generator is currently manually switched over during power 
outages.

FDMS Cooking class Kitchen upgrade

Cooking classroom is not compliant with 
code requirement, and should be update 
to meet the fire and safety standards.

DHMS Secure entry way

Create a secure entryway to contain 
visitors to the school and keep building 
occupants safe in event of an emergency 
situation.

DHMS Cooking class Kitchen upgrade

Cooking classroom is not compliant with 
code requirement, and should be update 
to meet the fire and safety standards.
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MDAS Windows

Windows are at the end of there use life 
and have frequent malfunctions

MDAS Secure entry way

Create a secure entryway to contain 
visitors to the Scholl and keep building 
occupants safe in event of an emergency 
situation.

MDAS Cooking class Kitchen upgrade

Cooking classroom is not compliant with 
code requirement, and should be update 
to meet the fire and safety standards.

SGCS Library curtain replacement

The current widow covering is not flame 
resistant and does not work.  Replacement
is required.

SGCS Back up generator Install Backup generator system

SGCS Secure entryway

Create a secure entryway to contain 
visitors to the school and keep building 
occupants safe in event of an emergency 
situation.

SGCS Exterior lighting upgrade
Install LED security light on the entire 
Exterior of the building

GVES Back up generator Install Backup generator system

GVES
Dielectric Union Replacement for 
heating system

the insulators in the dielectric unions for 
the heating system are at the end of the 
useful life cycle and need to be replaced.  
They leak quite often

GVES Secure entryway

Create a secure entryway to contain 
visitors to the school and keep building 
occupants safe in event of an emergency 
situation.

GVES Upgraded roof drainage

GVES exterior  lighting upgrade
Install LED security light on the entire 
Exterior of the building

MRCS Back up generator Install Backup generator system

MRCS Secure entry way

Create a secure entryway to contain 
visitors to the school and keep building 
occupants safe in event of an emergency 
situation.

MRCS Exterior lighting upgrade
Install LED security light on the entire 
Exterior of the building

ABES Back up generator Install Backup generator system

ABES Secure entryway

Create a secure entryway to contain 
visitors to the school and keep building 
occupants safe in event of an emergency 
situation.
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RBES Library Window replacement Windows are cloud and unusable and need to be replaced

RBES Exterior lighting upgrade
Install LED security light on the entire Exterior of the building

GRAND TOTAL:  $   11,992,386 
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For more information, call Katie Koester at 907‐586‐0800 or email katie.koester@juneau.org 
 

City & Borough of Juneau  
Legislative Priorities  

Project Nomination Form 
Project eligibility 

A.  Does the proposed project represent a major, nonrecurring expense with a total project cost over $1M

  YES  NO 

B.  Will the proposed project result in a fixed asset (e.g., land, major equipment, building or other structure, 

road or trail) with an anticipated life of at least two years?    YES  NO 

C.  Will the project provide broad community benefit?    YES  NO 

If you were able to answer YES to all three questions, please provide additional information: 

1.   Project title (Suggested heading):  

    Marie Drake Renovation  

2.  Project description and benefit.  Describe the project (in half a page or less), including specific features, 

stages of construction, etc. Explain how the project will benefit the community. Are there any green or 

sustainability elements to the project? What sector/s of the community will this project benefit? 

      Marie Drake School was originally constructed as a junior high school in 1965. Use of the 

building as a middle school was discontinued in 1994 with the opening of Dzantik'i Heeni Middle School. Since 

that time, the facility has housed a variety of high school, elementary school, and other school district programs. 

It served an essential function during a period of overcrowding at J‐D High School several years ago. Completion 

of the Thunder Mountain High School and renovation of the Harborview Elementary School now provides the 

Juneau School District with an opportunity to assess the long term use of Marie Drake.  

The facility is "wedged” between two existing school facilities: Harborview Elementary to the south and J‐D High 

School to the north. The total land area is very limited because the building footprint takes up over half of the 2‐

acre site. Future programs in this building will need to consider the limited outside land available. Adjacent 

playgrounds and open spaces provide limited opportunities for shared use; dedicated outside spaces for Marie 

Drake are not feasible. 

Since this project is in the planning stages, therefore; no green or sustainability elements have been identified to 

the project.  

The sector of the community that will benefit is the families of Juneau.  

3.  Plans and progress.  Describe (in one or two paragraphs) what has been accomplished so far (if anything). 

This may include feasibility study, conceptual design, final design/engineering/permitting, fundraising activity, 

and total funds raised to date. 

  A condition survey, completed by Jensen Yorba Lott in 1999, identified general code deficiencies and 

deteriorated systems and components. Although many systems and components require replacement or 

upgrades, this report indicated that the original building, constructed primarily of concrete and steel, remains 

structurally sound. The 1984 library addition is also sound, but has an exterior insulation and finish system (EIFS) 

that was showing significant deterioration at the time of the report. The generally sound condition of the 
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For more information, call Katie Koester at 907‐586‐0800 or email katie.koester@juneau.org 
 

building structural system is a compelling reason to consider renovation. A major roof replacement occurred in 

2002, and the PVC roofing membrane system is expected to last up to 30 years.  

The School District Is initiating the planning, educational specifications, and conceptual design process with 

Jensen Yorba Lott of Juneau. Although this work is just beginning, JYL has provided a very preliminary 

construction cost estimate of $31,000,000 to complete a major renovation and functional realignment of the 

Marie Drake building to house the anticipated programs. 

4. Project support. Is the project supported in CBJ or other Area plans (List where the project is mentioned in 

planning documents. This could include CBJ plans such as the Comprehensive Plan, or regional planning 

documents like the Comprehensive Economic Development Strategy).  

  This project is currently listed in the Juneau School District’s 6‐year Construction in Process that has been 

submitted to the State of Alaska, Department of Education and Early Development. 

5. Goal of project. In one sentence or less, state the goal of the project. For example “economic development” 

or “improve non‐motorized transportation routes.” 

  The focus of this project will be to efficiently and cost effectively re‐align Marie Drake to appropriately 

support the Yaakoosge Daakahidi High School and Montessori School, as well as other district programs and 

activities, for the long term. 

6. O&M. Who is responsible for operations and maintenance upon completion of the project? 

  Juneau School District 

7.  Project cost: 

  A.  TOTAL COST (including funds already secured) = $37,000,000 

       B.  For construction projects, break out preconstruction costs (feasibility/design/permitting): 

    Preconstruction costs = $3,000,000  Construction costs = $34,000,000 

 

8.  Timeline: Indicate when you hope to complete each phase of the project. Keep in mind that the Legislative 

Priorities will not be published until February. Legislative funding from the state would not be available until 

the start of the following fiscal year (July).   

  A.  For projects that consist of land or equipment purchase only, state when the purchase would be made:  

  For construction projects: 

  B.  Preconstruction phase to be completed by July 2023. 

  C.  Construction phase to be completed by July 2024.  

9.   Physical Location. Please provide the address or physical description of where the project is located.  

    1415 Glacier Avenue 
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For more information, call Katie Koester at 907‐586‐0800 or email katie.koester@juneau.org 
 

10.  Please provide a photo, drawing, map, or other graphic image if possible.  
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For more information, call Katie Koester at 907‐586‐0800 or email katie.koester@juneau.org 
 

 

8.  Contact Information 

  Cassee Olin 
  Director of Administrative Services 
  Juneau School District  
  10014 Crazy Horse Drive 
  Juneau, AK 99801 
  Phone: 907‐523‐1770 
  Email: cassee.olin@juneauschools.org 
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For more information, call Katie Koester at 907‐586‐0800 or email katie.koester@juneau.org 
 

City & Borough of Juneau  
Legislative Priorities  

Project Nomination Form 
Project eligibility 

A.  Does the proposed project represent a major, nonrecurring expense with a total project cost over $1M

  YES  NO 

B.  Will the proposed project result in a fixed asset (e.g., land, major equipment, building or other structure, 

road or trail) with an anticipated life of at least two years?    YES  NO 

C.  Will the project provide broad community benefit?    YES  NO 

If you were able to answer YES to all three questions, please provide additional information: 

1.   Project title (Suggested heading):  

    Mendenhall River Renovation  

2.  Project description and benefit.  Describe the project (in half a page or less), including specific features, 

stages of construction, etc. Explain how the project will benefit the community. Are there any green or 

sustainability elements to the project? What sector/s of the community will this project benefit? 

      Mendenhall River Community School is a 58,000 sq ft structure built in 1983.  A facility 

survey needs study noted the need to address many of its end of life cycle issues, including electrical, plumbing, 

exterior envelop and sidewalks.  One critical issue is the school does not have a dining space; instead it uses the 

gym which limits physical activity classes causing difficulty in complying with the recent physical activity 

legislation. Board approved elementary school education specifications call for a separate dining space. 

Since this project is in the planning stages, therefore; no green or sustainability elements have been identified to 

the project.  

The sector of the community that will benefit is the families of Juneau.  

3.  Plans and progress.  Describe (in one or two paragraphs) what has been accomplished so far (if anything). 

This may include feasibility study, conceptual design, final design/engineering/permitting, fundraising activity, 

and total funds raised to date. 

    In 2013 a conditions survey was done on Mendenhall River Community School.    The survey found that 

many of the systems in the building have reached their useful life.  There has been no other progress made in 

regards to this project.  

4. Project support. Is the project supported in CBJ or other Area plans (List where the project is mentioned in 

planning documents. This could include CBJ plans such as the Comprehensive Plan, or regional planning 

documents like the Comprehensive Economic Development Strategy).  

  This project is currently listed in the Juneau School District’s 6‐year Construction In Process that has been 

submitted to the State of Alaska, Department of Education and Early Development. 
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For more information, call Katie Koester at 907‐586‐0800 or email katie.koester@juneau.org 
 

5. Goal of project. In one sentence or less, state the goal of the project. For example “economic development” 

or “improve non‐motorized transportation routes.” 

  The goal of this project will be to efficiently and cost effectively renovate Mendenhall River Community 

School so that the facility has the necessary systems to run.  

6. O&M. Who is responsible for operations and maintenance upon completion of the project? 

  Juneau School District 

7.  Project cost: 

  A.  TOTAL COST (including funds already secured) = $21,000,000 

       B.  For construction projects, break out preconstruction costs (feasibility/design/permitting): 

    Preconstruction costs = $1,500,000  Construction costs = $19,500,000 

8.  Timeline: Indicate when you hope to complete each phase of the project. Keep in mind that the Legislative 

Priorities will not be published until February. Legislative funding from the state would not be available until the 

start of the following fiscal year (July).   

  A.  For projects that consist of land or equipment purchase only, state when the purchase would be made:  

  For construction projects: 

  B.  Preconstruction phase to be completed by July 2023. 

  C.  Construction phase to be completed by July 2024.  

9.   Physical Location. Please provide the address or physical description of where the project is located.  

    9001 Mendenhall Loop Road 

10.  Please provide a photo, drawing, map, or other graphic image if possible.  
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For more information, call Katie Koester at 907‐586‐0800 or email katie.koester@juneau.org 
 

 

 

11.  Contact Information 

  Cassee Olin 
  Director of Administrative Services 
  Juneau School District  
  10014 Crazy Horse Drive 
  Juneau, AK 99801 
  Phone: 907‐523‐1770 
  Email: cassee.olin@juneauschools.org 
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